

## TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date		Task	Time involved	Team member responsible (student initials)	Comments
1	12/13/24	Researching for reference websites	30 min	AA, MA, AJ, MV	We all met up and looked up websites we can use as reference and saw what elements we could add.
2	12/19/24	Brainstorming ideas	1 hour	AA, MA, AJ, MV	We started brainstorming ideas for color schemes, surveys, and the layout of our website.
3	12/22/24	Figured out what software to use	30 min	AA	I looked up good softwares to code on and found Github, Replit, and Visual Studio Code.
4	1/2/25	Made layout of each title of code on Github	2 hours	AA, MA, AJ, MV	We continued brainstorming and researching while AA & MA created the project on Github and started adding the basic lines of code.
5	1/6/25	Coded a basic outline for the title page	3 hours	AA MA	We started coding the title page of the website, along with buttons for each page.
6	1/15/25	Coded recipes	2 hours	MV	I coded all of the recipes with a basic name and picture of each item.
7	1/20/25	Created the survey & edit recipes	1.5 hours	AA	I coded the survey and all of its components and edited some of the recipes that MV wrote.

8	1/22/25	Added finishing touches for regionals	3 hours	AA, MA, AJ, MV	We added finishing touches and some CSS to make things look a bit nicer and prepared to submit for regionals.
9	3/1/25	Discussed what new to add	1 hour	AA, MA, AJ, MV	We started brainstorming what we could improve for states and things that didn't really work out for regionals.
10	3/14/25	Added more colors and features using CSS	2 hours	AA	I fixed the margins, color schemes, and borders .
11	3/24/25	Rewrote the recipes and made them more accurate	2 hours	MV	I rewrote all of the recipes and included specific measurements, ingredients, and instructions.
12	4/5/25	Created dark mode on the website	30 min	AA, MA, AJ, MV	We met up and created the toggle dark mode and discussed things we need to work on before early submissions.
13	4/10/25	Finalized website and added finishing touches	2 hours	AA, MA, AJ, MV	We finalized the website and fixed any bugs that weren't working before submitting.
14	4/12/25	Brief outline of semi-finals presentation	1 hour	AA, MA, MV	We created a brief outline for what will happen for our semi-finalist presentation before states.
15	4/30/25	Brainstorming things to improve for nationals	1 hour	AA, MA, AJ, MV	We all met up and brainstormed aspects we could change about our website such as the layout, etc.

16	5/3/25	Updating the dark mode theme and editing	30 min	AA, MA, MV	We discussed things we could update/change for the dark mode and added some minor aspects and fixed some of the bugs in the buttons.
17	5/8/25	Adding new recipes	45 min	MV	I added some new recipes into our website and added an image for each, making sure it fit the theme of Kitchen Quest.
18	5/11/25	Adding finishing touches	30 min	AA MA MV AJ	We looked through the whole website and added anything we needed, updating the bugs and just looking through everything.
19	5/17/25	Adding the links	15 min	AA MA MV AJ	We added the link to the Copyright Checklist, Work Log, and Citations Document.
20	5/20/25	Preparing to submit and going through presentation	1 hour	AA MA MV AJ	We finalized everything before submitting everything for early submissions and we prepared things we could talk about for our semifinalist interview.

Advisor signature

